COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 14/ 2014

ESTI MATE SUMVARY 15: 51: 45
CONTI D C19122 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19122- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI VE ALLOW 100 WORK DAYS
SHI6 S| GNAL | MPROVEMENTS PERCENT TI ME: 25.00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. FSA096A- 041
SHI6 S| GNAL | MPROVENENTS
NAVE OF RQAD: 096A
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
EVEN CONSTRUCTI QN, | NC. dba EVEN- PREI SSER, | NC. PAY PERI OD ENDI NG 03/ 28/ 2014 DATE TI ME STARTED 02/ 24/ 2014
520 EAST OCSTILLA STREET DATE LET 06/ 20/ 2013 DATE WRK BEGAN
DATE AWARDED 07/ 09/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 24/ 2014 DATE ACCEPTED
COLORADO SPRI NGS cO 80903 DATE NOTI CE TO PROCEED 02/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,581, 928.75 PARTI Ol PATI NG $ 249, 953. 96 $ 249, 953. 96
AWARD PRQJECT AMT: $ 1,384, 479.75 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 80% TOTAL EARNI NGS 249, 953. 96 249, 953. 96
FUNDS AVAI LABLE: $ 1,331,974.79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 249, 953. 96 249, 953. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,699. 87 -6, 699. 87
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 243, 254. 09 243, 254. 09
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 243, 254. 09 243, 254. 09
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 243, 254. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19122-BID ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0001 15: 51: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00003 Renoval of Structure (Special) 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0. 00
895. 00000 0. 000 0. 00
0015 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0020 202- 00035 Renoval of Pipe 27.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0025 202-00090 Renoval of Delineator 4. 000 0. 000
EACH 2.000 20. 00
10. 00000 2.000 20. 00
0030 202-00190 Renoval of Concrete Median Cover Materi al 340. 000 0. 000
SY 84. 000 1,512. 00
18. 00000 84. 000 1,512. 00
0035 202- 00200 Renoval of Sidewal k 636. 000 0. 000
SY 412. 890 7,432.02
18. 00000 412. 890 7,432.02
0040 202-00202 Renoval of CQutter 167. 000 0. 000
LF 48. 000 864. 00
18. 00000 48. 000 864. 00
0045 202- 00203 Renoval of Curb and Cutter 1, 003. 000 0. 000
LF 561. 000 4, 488. 00
8. 00000 561. 000 4, 488. 00
0050 202- 00206 Renoval of Concrete Curb Ranp 47.000 0. 000
SY 28. 000 504. 00
18. 00000 28. 000 504. 00
0055 202-00220  *Renoval of Asphalt Mat 1, 445. 000 0. 000
Sy 656. 560 8, 863. 56

13. 50000 656. 560 8, 863. 56



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00250 Renoval of Pavement Marking 2,919. 000 0. 000
SF 0. 000 0. 00
3. 60000 0. 000 0. 00
0065 202-00700 *Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0070 202- 00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0075 202-00810 Renoval of Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
78. 65000 0. 000 0. 00
0080 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
9, 350. 00000 0. 000 0. 00
0085 203-00010 Uncl assi fied Excavation (Conplete In Place) 581. 000 0. 000
CY 0. 000 0. 00
12. 40000 0. 000 0. 00
0090 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 20. 000 6, 050. 00
302. 50000 20. 000 6, 050. 00
0095 206- 00065 Structure Backfill (FlowFill) 164. 000 0. 000
CY 0. 000 0. 00
148. 00000 0. 000 0. 00
0100 206-00510 Filter Material (dass A 16. 000 0. 000
CY 9. 000 522. 00
58. 00000 9. 000 522. 00
0105 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
9, 500. 00000 0. 000 0. 00
0110 208-00035  Aggregate Bag 125. 000 0. 000
LF 125. 000 1, 000. 00
8. 00000 125. 000 1, 000. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FSAO096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0120 208-00051 StormDrain Inlet Protection (Type 1) 161. 000 0. 000
LF 14. 000 140. 00
10. 00000 14. 000 140. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 210-00100 Reset Trash Quard 5. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0135 210-00810 Reset Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0140 210-00815 Reset Sign Panel 36. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0145 210-04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0155 304- 06000 Aggregate Base Course (Cl ass 6) 435. 000 0. 000
TON 177. 000 3,982.50
22.50000 177. 000 3,982.50
0160 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 376. 000 0. 000
TON 123. 000 23, 001. 00
187. 00000 123. 000 23, 001. 00
0165 412-00601 Concrete Pavenent (6 Inch) (Special) 51. 000 0. 000
SY 13. 000 889. 20

68. 40000 13. 000 889. 20



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 412-00801 Concrete Pavenent (8 Inch) (Special) 142. 000 0. 000
SY 56. 000 4, 838. 40
86. 40000 56. 000 4, 838. 40
0175 420-00112 Geotextile (Drainage) (O ass 1) 55. 000 0. 000
SY 23.000 80. 50
3. 50000 23.000 80. 50
0180 503-00018 *Drilled Caisson (18 Inch) 48. 000 0. 000
LF 0. 000 0. 00
86. 25000 0. 000 0. 00
0185 503-00036 *Drilled Caisson (36 Inch) 231. 000 0. 000
LF 155. 000 52, 545. 00
339. 00000 155. 000 52, 545. 00
0190 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 21. 000 11, 949. 00
569. 00000 21. 000 11, 949. 00
0195 601- 03052 Concrete Cass D (Wall) (Colored) 43. 000 0. 000
cY 14. 000 12, 530. 00
895. 00000 14. 000 12, 530. 00
0200 601-40010 Masonry VAl | 440. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0205 603-01150 15 Inch Reinforced Concrete Pipe 74. 000 0. 000
LF 54. 000 3,132.00
58. 00000 54. 000 3,132.00
0210 603-01180 18 Inch Reinforced Concrete Pipe 22. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
0215 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0220 604- 19000 I nl et Special 1. 000 0. 000
EACH 0. 000 0. 00
6, 250. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 604- 19005 Inl et Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 850. 00000 0. 000 0. 00
0230 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0235 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0240 608- 00000 Concrete Sidewal k 325. 000 0. 000
Sy 104. 000 2,808. 00
27.00000 104. 000 2,808. 00
0245 608-00012  Curb Ranp (Special) 98. 000 0. 000
SY 16. 000 1, 824.00
114. 00000 16. 000 1, 824.00
0250 608-00015 Det ect abl e Vr ni ngs 313. 000 0. 000
SF 28. 000 1, 848. 00
66. 00000 28. 000 1, 848. 00
0255 608- 00350 Concrete Sidewal k (Col ored) 365. 000 0. 000
SY 0. 000 0. 00
49. 50000 0. 000 0. 00
0260 608- 10000 Si dewal k Drain 9. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0265 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 113. 000 0. 000
LF 439. 000 8,121.50
18. 50000 439. 000 8,121.50
0270 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 304. 000 0. 000
SF 0. 000 0. 00
6. 45000 0. 000 0. 00
0275 612- 00043 Del i neator (Flexible) (Type Ill) 2.000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 355. 000 0. 000
LF 355. 000 3, 266. 00
9. 20000 355. 000 3, 266. 00
0285 613-00206 2 Inch Electrical Conduit (Bored) 1, 235. 000 0. 000
LF 701. 000 8,482.10
12. 10000 701. 000 8,482. 10
0290 613- 00306 3 Inch Electrical Conduit (Bored) 2,470. 000 0. 000
LF 576. 000 8, 236. 80
14. 30000 576. 000 8, 236. 80
0295 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 4. 000 3, 300. 00
825. 00000 4.000 3, 300. 00
0300 613-07060 *Pul | Box (18"x30"x18") Deep 16. 000 0. 000
EACH 4.000 2,620. 00
655. 00000 4.000 2,620. 00
0305 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0310 613-13000 *Lumi nai re (LED) 14. 000 0. 000
EACH 0. 000 0. 00
2,420. 00000 0. 000 0. 00
0315 614-00011 Sign Panel (Qass I) 5. 000 0. 000
SF 0. 000 0. 00
18. 75000 0. 000 0. 00
0320 614-00012 Sign Panel (Qass Il) 36. 000 0. 000
SF 0. 000 0. 00
21.80000 0. 000 0. 00
0325 614-01512 Steel Sign Support (2-1nch Round) (Post) 13. 000 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0. 00
0330 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 39. 000 0. 000
LF 0. 000 0. 00
41. 25000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19122-BID ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSA096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614- 03001 Concrete Footing (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0.00
0340 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0345 614-70336 *Traffic Signal Face (12-12-12) 45. 000 0. 000
EACH 0. 000 0. 00
715. 00000 0. 000 0. 00
0350 614-70560 *Traffic Signal Face (12-12-12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0355 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
22, 220. 00000 0. 000 0. 00
0360 614- 72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0365 614-72862 *Pedest ri an Push Button (Special) 32. 000 0. 000
EACH 0. 000 0. 00
1, 045. 00000 0. 000 0. 00
0370 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
40, 700. 00000 0. 000 0. 00
0375 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
17, 050. 00000 0. 000 0. 00
0380 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 6. 000 0. 000
EACH 0. 000 0. 00
18, 700. 00000 0. 000 0. 00
0385 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arnm) 2.000 0. 000
EACH 0. 000 0. 00
19, 800. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
20, 570. 00000 0. 000 0. 00
0395 614-84100 *Traffic Signal Pedestal Pole Al uninum 12. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0400 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 500 6, 875. 00
13, 750. 00000 0. 500 6, 875. 00
0405 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 26, 625. 00
53, 250. 00000 0. 500 26, 625. 00
0410 627-00005 Epoxy Pavenent MarKki ng 14. 000 0. 000
GAL 0. 000 0. 00
363. 00000 0. 000 0. 00
0415 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 202. 000 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0420 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 2, 420. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 95000 0. 000 0. 00
0425 629-01005 *Survey Monunent (Type 5) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0430 630- 00000 *Fl aggi ng 60. 000 0. 000
HOUR 0. 000 0. 00
25. 40000 0. 000 0. 00
0435 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 8. 000 532. 00
66. 50000 8. 000 532. 00
0440 630-00012 *Traffic Control Managenent 100. 000 0. 000
DAY 25. 000 13, 625. 00
545. 00000 25. 000 13, 625. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19122-BI D ESTI MATE RUN 04/ 14/ 2014
PRQIECT: FSAO096A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0445 630- 80341 *Construction Traffic Sign (Panel Size A) 54. 000 0. 000
EACH 27.000 1, 485. 00
55. 00000 27.000 1, 485. 00
0450 630- 80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0455 630-80343 *Construction Traffic Sign (Panel Size O 3. 000 0. 000
EACH 1. 000 97. 00
97. 00000 1. 000 97. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 4, 235. 00
4, 235. 00000 1. 000 4, 235. 00
0465 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 1. 000 1, 210. 00
1, 210. 00000 1. 000 1, 210. 00
0470 630- 80360 *Drum Channel i zi ng Devi ce 350. 000 0. 000
EACH 75. 000 2,722.50
36. 30000 75. 000 2,722.50
0475 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 70. 000 0. 000
EACH 0. 000 0. 00
48. 40000 0. 000 0. 00
0480 630-80380 *Traffic Cone 100. 000 0. 000
EACH 13. 500 97. 88
7.25000 13. 500 97. 88
0485 700- 70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adj ustnent 7, 800. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19122 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19122-BID ESTI MATE RUN 04/ 14/ 2014
PRQJECT: FSAQ96A- 041 ESTI MATE NO 0001 15:51: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 700-70021 F/ A On-The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70034 F/A Wility Coordination 2,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70310 F/ A Landscapi ng 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0515 700-70380 F/ A Erosion Control 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,580,728.75$% 248,753.96 $ 248, 753. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 1,200. 00 $ 1, 200. 00
PRQJIECT TOTAL CURRENT AMI $ 1,581,928.75$% 249,953.96 $ 249, 953. 96



